RPM ERP Project Timeline

Requirements Complete / FRP

Orientation Phase Kick-Off Kick-Off Implementation
Nov 2022 Jun 2024 Kick-Off
2022 EREEENS __ 2026
Nov

Jan 2023 Today RFP Complete
Project Kick-Off



